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DRAFT Mackinac
CONSTRUCTION TIMELINE Centg
(4/2017)

March — completion of Design Engineering

April — Design work out to bid for Construction
Contractor

Early May — Bids received/reviewed

May 22 - City Council awards construction contract
June thru Nov - Construction
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